COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2014

ESTI MATE SUMVARY 13: 14: 05
CONTI D C19441 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 19441- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 142.5 DAYS TI VE ALLOW 109 WORK DAYS
SH 14 H GH PARK FI RE M Tl GATI O PERCENT TIME:  130.73 ORI G TI VE ALLOW 109 WORK DAYS
PRQJECT NO. 0141-023
SH 14 H GH PARK FI RE M Tl GATI O
NAVE OF RQAD: 014B
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
AVERI CAN CI VI L CONSTRUCTORS, | NC. PAY PER OD ENDI NG 04/ 30/ 2014 DATE TI ME STARTED 07/22/2013
4901 S. Wndermere St DATE LET 06/ 13/ 2013 DATE WORK BEGAN
DATE AWARDED 06/ 28/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2013 DATE ACCEPTED
Littleton CO 80120 DATE NOTI CE TO PROCEED 07/ 22/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,859, 792.80 PARTI Cl PATI NG $ - 78, 500. 00 $ -62, 500. 00
AWARD PRQIECT AMT: $ 2 357,805.00 NON-PARTI Ol PATI NG 2, 280, 464. 69 144, 314. 85
PERCENT COVPLETE: 77. 00% TOTAL EARNI NGS 2,201, 964. 69 81,814.85
FUNDS AVAI LABLE: $ 657,828. 11 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,201, 964. 69 81, 814. 85
TOTAL CLAI VB $ 0.00 RETAI NAGE - 35, 367. 08 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,166, 597. 61 81, 814. 85
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,166, 597. 61 81, 814. 85
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 81, 814. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19441-BI D ESTI MATE RUN 07/ 31/ 2014
PRQJECT: 00141- 023 ESTI MATE NO 0006 13: 14: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 631-00100 *Hi ghway Design & Construction 0. 000 0. 000
LS 0. 000 0. 00
2, 333, 805. 00000 0. 000 0. 00
0010 700- 70010 F/ A M nor Contract Revisions 475, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70014 F/ A Incentive M| estones 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0021 900- 00006 Added Item (Dollar)/ Hay Design & Construction 2,217,729. 000 2,020, 073. 840
DOL 144, 827. 050 144, 827. 05
1. 00000 2,164, 900. 890 2,164, 900. 89
0022 626- 00100 Mobi | i zation (w o Autopay) CMO#02 1. 000 1. 000
LS 0. 000 0. 00
116, 076. 00000 1. 000 116, 076. 00

0025 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700- 70050 F/ A Renoval Debris 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0060 900- 00006 Added Item (Dol lar)/ Price Reduction -512. 200 0. 000
DOL -512. 200 -512. 20
1. 00000 -512. 200 -512. 20

CAT 0200 CURRENT AMI  $ 2,938,292.80 % 144,314.85$% 2, 280, 464. 69



CONTI D C19441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19441-BI D ESTI MATE RUN 07/ 31/ 2014
PRQJECT: 00141- 023 ESTI MATE NO 0006 13: 14: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0040 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0045 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0050 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0055 620- 00040 Li qui dat ed Damages -102, 500. 000 - 40, 000. 000
DOL - 62, 500. 000 - 62, 500. 00
1. 00000 -102, 500. 000 -102, 500. 00

CAT 0400 CURRENT AMI  $ -78,500.00 $ -62,500.00 % - 78, 500. 00

PRQJECT TOTAL CURRENT AMI $ 2,859,792.80$ 81,814.85% 2,201, 964. 69



